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Weekly Activities and Status Report for DD/ICS--8 March 1984
CIPC Organizational Activities
e Narcotics Subpanel Report: \ \has been instructed to give this

report priority emphasis. The Narcotics Study is scheduled to hit the streets
soon and the Congress is scheduling narcotics hearings. It is therefore
paramount that we conclude all narcotics related reports concurrently.

e CIPC agenda: meeting is presently scheduled fo

e The CIPC staff off-site planning conference has been scheduled for 19-20
July[::::::::}Conference agenda 1s being developed.

e Thanks to COMIREX assistance in loaning us administrative support, we now
have an automated capability to maintain an audit trail on our numerous
projects and activities. However, we still need a week or two to fine tune
and update the capability.

Working Paper
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DABMs Working Group: | |

e The BMD Working Group finished reviewing the rough draft of their document
on 2 March., It was agreed that the document as originally formatted lacked
forcefulness and cohesion. The major problems were the repetitive nature of
various recommendations and the lack of substance in the Results section. The
report is being reformatted, a draft Preface and Executive Summary have been
prepared, and work is under way on the Key Judgments and Recommendations
sections for the front end of the report. Target date for smooth draft is. 16
March.

China Working Group: ‘

e The Chairman of the Working Group and CIPC staff are midway through
drafting of a consolidation report based on separate inputs produced by the
three subgroups,\ |
These inputs have turnmed out to be very disappointing in
organization and content. Moreover, they do not on most points represent
broadly based contributions from subgroup members. The result is that
considerably more work will be necessary to forge a consolidated report out of
the subgroup papers than was anticipated. Failure to achieve subgroup
consensus could also cause the full Working Group review phase to be more
contentious and protracted than was anticipated. Together, these factors
suggest that slippage beyond the already announced four weeks could become
necessary to achieve a fully coordinated Working Group report to the CIPC.

° CT, worked during the week in the role of assistant to[::::::]
and in the production of the study. | |has provided
suggestions, has rewritten parts of the report, and has condensed and
reformatted other sections of it.
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Terrorist Working Group Study:

° ‘are making progress on the Working Group study. They have
tentatively planned a review of their first draft with the Working Group 16
March.

Narcotics Projects and Activities:

e On 5-6 March,[::::::]had some wide-ranging discussions with[:::::::::::] wh

is the senior narcotics resource person with the Office of Imagery Analysis

25X1

25X1

o

(01A) and’ \who is chief of the Strategic Narcotics Branch in

the Office of Global Intelligence (0GI).

3
SECRET

Declassified in Part - Sanitized Copy Approved for Release 2011/11/30 : CIA-RDP89B01330R000300500015-4



- 2RYA1 IEY 1 2R%1 ~~

o . . . 28¥X1 ~— DEYA1 ACVA4
Declassified in Part - Sanitized Copy Approved for Release 2011/11/30 : CIA-RDP89B01330R000300500015-4

SECRET 25X1 -~

CBW Working Group: ‘

e On 29 February,’ ‘met with the STAP to outline
CIPC CBW activities and to discuss areas of common interest. Late that day,
the first CBW Working group was held. [::::}outlined the responsibilities of
the Working Group and assigned specific tasks to Working Group members.

e On 2 March, met with[::::]to discuss an approach to the Organization
section of the study. has tasked her to prepare summary papers on 23
separate organizations and agencies; this is her main focus for this week.

o |  |met with] |OSWR, on 2 March and | | DDI/SOVA
on 6 March to determine the CBW missions and responsibilities of their offices.

Attachment: As Stated
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